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Notes

Name Wallace Residence Paver Pr
Address 957 Townline Road

Port Coquitlam
BC V2K 7S3

Customer Information

Name Williams Walls & Pavers
Address 23498 Leanon Street

Coquitlam
BC V3K 8Z9

Home Phone 604-439-2348
Work Phone 604-382-2398
Fax 604-349-3248

Project Information

Site Phone 604-854-7652
Site Fax 604-854-7663
Site Contact Jessica Willia

Estimate Information

Project # PRO-000123Customer # CUS-000384

Payment Terms 50% On Start & Balance On Completion

Date 19-Jul-2005Estimate Name Wallace Paver Estimate Estimator Richard Stewart Estimate # EST-000160

Labor
Task Item Variation / Type UnitEst. Qnty Act. CostEst. CostAct. Qnty Diff

Paving Man-Hour19.00 $450.00$475.0018.00 $25.00Paver Base Gravel Installation
Paving Man-Hour8.00 $125.00$200.005.00 $75.00Paver Base Sand Installation
Paving Man-Hour83.00 $2,000.00$2,075.0080.00 $75.00Holland 6 cm Stone Installation
Paving Man-Hour5.00 $150.00$125.006.00 -$25.00Jointing Sand Installation
Clean-up Man-Hour3.00 $75.00$75.003.00 $0.00Paver Clean Up
Excavation Man-Hour21.00 $4,750.00$525.00190.00 -$4,225.00Excavator Operator

$7,550.00Subtotals for Labor $3,475.00 -$4,075.00139.00 302.00

Materials
Task Item Variation / Type UnitEst. Qnty Act. CostEst. CostAct. Qnty Diff

Paving CY77.00 $36.00$924.003.00 $888.00Paver Gravel Base
Paving CY77.00 $40.00$770.004.00 $730.00Paver Sand Base

6 cmPaving SF2,550.00 $700.00$5,100.00350.00 $4,400.00Holland Stone
Paving Bag25.00 $36.00$300.003.00 $264.00Techniseal HP Polymeric Sand

$812.00Subtotals for Materials $7,094.00 $6,282.002729.00 360.00

Subcontract
Task Item Variation / Type UnitEst. Qnty Act. CostEst. CostAct. Qnty Diff

Paving CY77.00 $0.00$231.000.00 $0.00Paver Gravel Delivery
Paving CY77.00 $0.00$231.000.00 $0.00Paver Sand Delivery
Paving SF2,550.00 $0.00$510.000.00 $0.00Paver Delivery (By SF)

$0.00Subtotals for Subcontract $972.00 $0.002704.00 0.00

Equipment
Task Item Variation / Type UnitEst. Qnty Act. CostEst. CostAct. Qnty Diff

Paving Days5.00 $0.00$251.250.00 $0.00500 LB Plate Compactor (Own)
Paving Days5.00 $0.00$475.000.00 $0.00Bobcat (Own)
Excavation Each5.00 $0.00$1,915.000.00 $0.00Disposal Bin (16 Yard)
Excavation Days6.00 $0.00$900.000.00 $0.00Excavator Kabota 120

$0.00Subtotals for Equipment $3,541.25 $0.0021.00 0.00
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$1,390.92

$2,638.68

Actual Overhead

Estimated Profit

$15,082.25Total Estimated Cost

Cost Difference $6,720.25
Total Actual Cost $8,362.00

44.56%

Actual Profit / Loss $10,476.76

$20,229.68Revenue

107.42%Actual Profit / Loss %

Cost Difference %
$2,508.75Estimated Overhead
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